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ESTIMATE RUN 01/06/2016

ESTIMATE SUMMARY 02:11:06

CONTID: C16639         ESTIMATE NO: 0028 FINL 2005

PCN: 16639-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 392 & I-25 INTERCHANGE RECO PERCENT TIME:

PROJECT NO: IM 392A-012                   

SH 392 & I-25 INTERCHANGE RECO

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 01/06/2016 DATE TIME STARTED 08/01/2011

ONE PLAIN VIEW RD DATE LET 06/23/2011 DATE WORK BEGAN

 DATE AWARDED 07/11/2011 DATE TIME STOPPED 07/22/2015

 DATE CONTRACT EXECUTED 07/28/2011 DATE ACCEPTED 07/22/2015

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED 08/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,814,401.19 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 17,523,127.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.62

CALENDAR DAYS

CALENDAR DAYS

100.00%

-0.15

0.00

0.00

5,000.00

$

$

$

$

18,814,401.34

0.00

18,814,401.34

0.00

18,814,401.34

0.00

0.00

18,814,401.34

0.00

AMOUNT DUE 18,814,401.34 5,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

420.5 TIME ALLOW: 454

ORIG TIME ALLOW: 360
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

25,396.671.000

0.00

1.000

L S 

25,396.67000

0010 *Removal of Structure 4.000

0.000

202-00001  
 

4,896.484.000

0.00

4.000

EACH

1,224.12000

0015 *Removal of Inlet 9.000

0.000

202-00019  
 

4,489.119.000

0.00

9.000

EACH

498.79000

0020 *Removal of Manhole 3.000

0.000

202-00021  
 

1,496.373.000

0.00

3.000

EACH

498.79000

0025 *Removal of Ditch Lining 2,475.000

0.000

202-00025  
 

15,097.502,475.000

0.00

2,475.000

LF  

6.10000

0030 *Removal of Pipe 1,555.000

0.000

202-00035  
 

15,798.801,555.000

0.00

1,555.000

LF  

10.16000

0032 *Removal of Sidewalk Added SMCO #009 Removal of  
Sidewalk

88.000

0.000

202-00200  
 

631.8488.000

0.00

88.000

SY  

7.18000

0033 *Removal of Curb Added SMCO#7 781.000

0.000

202-00201  
 

1,679.15781.000

0.00

781.000

LF  

2.15000

0035 *Removal of Concrete Pavement 8,165.000

0.000

202-00210  
 

39,845.208,165.000

0.00

8,165.000

SY  

4.88000

0040 *Removal of Asphalt Mat cmo 11 28,707.000

0.000

202-00220  
 

87,556.3528,707.000

0.00

28,707.000

SY  

3.05000

0045 *Removal of Asphalt Mat (Planing) 2,412.000

0.000

202-00240  
 

15,509.162,412.000

0.00

2,412.000

SY  

6.43000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Pavement Marking cmo 11 14,204.000

0.000

202-00250  
 

12,925.6414,204.000

0.00

14,204.000

SF  

0.91000

0055 *Removal of Light Standard 16.000

0.000

202-00700  
 

1,995.3616.000

0.00

16.000

EACH

124.71000

0060 *Removal of Luminaire 3.000

0.000

202-00750  
 

150.873.000

0.00

3.000

EACH

50.29000

0065 *Removal of Ground Sign cmo 11 18.000

0.000

202-00810  
 

2,262.7818.000

0.00

18.000

EACH

125.71000

0070 *Removal of Sign Panel 6.000

0.000

202-00821  
 

1,599.066.000

0.00

6.000

EACH

266.51000

0075 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

6,509.951.000

0.00

1.000

L S 

6,509.95000

0080 *Removal of Fence 3,249.000

0.000

202-01000  
 

3,119.043,249.000

0.00

3,249.000

LF  

0.96000

0085 *Removal of Guardrail Type 3 3,363.000

0.000

202-01130  
 

6,759.633,363.000

0.00

3,363.000

LF  

2.01000

0090 *Removal of Tensioned Cable Barrier 653.000

0.000

202-01200  
 

1,704.33653.000

0.00

653.000

LF  

2.61000

0095 *Plug Structure 2.000

0.000

202-04000  
 

759.882.000

0.00

2.000

EACH

379.94000

0100 *Plug Culvert 4.000

0.000

202-04001  
 

1,519.764.000

0.00

4.000

EACH

379.94000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Sandblasting 17,039.000

0.000

202-05150  
 

15,505.4917,039.000

0.00

17,039.000

SF  

0.91000

0110 *Embankment Material (Complete In Place) cmo 11 182,304.000

0.000

203-00060  
 

880,528.32182,304.000

0.00

182,304.000

CY  

4.83000

0115 *Embankment Material (Complete In Place) (Speci al) cmo 
11

64,903.000

0.000

203-00062  
 

362,807.7764,903.000

0.00

64,903.000

CY  

5.59000

0120 *Muck Excavation 56.000

0.000

203-00100  
 

1,137.9256.000

0.00

56.000

CY  

20.32000

0125 *Proof Rolling cmo 11 15.500

0.000

203-01100  
 

1,259.6915.500

0.00

15.500

HOUR

81.27000

0130 *Blading cmo 11 63.250

0.000

203-01500  
 

5,461.6463.250

0.00

63.250

HOUR

86.35000

0135 *Backhoe 91.000

0.000

203-01510  
 

7,857.8591.000

0.00

91.000

HOUR

86.35000

0140 *Dozing 18.000

0.000

203-01550  
 

1,828.6218.000

0.00

18.000

HOUR

101.59000

0145 *Combination Loader Deleted Fm 105 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

81.27000

0150 *Potholing cmo 11 254.500

0.000

203-01597  
 

42,231.73254.500

0.00

254.500

HOUR

165.94000

0153 *Structure Excavation Added SMCO#005, Str Exc a t 
Roadway

1,565.000

0.000

206-00000  
 

5,571.401,565.000

0.00

1,565.000

CY  

3.56000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Structure Backfill (Flow-Fill) 30.000

0.000

206-00065  
 

2,255.1030.000

0.00

30.000

CY  

75.17000

0160 *Shoring (Area 3) 1.000

0.000

206-01783  
 

10,142.441.000

0.00

1.000

L S 

10,142.44000

0165 Shoring (Area 4) 1.000

0.000

206-01784  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000

0170 Shoring (Area 5) Deleted Fm 105 0.000

0.000

206-01785  
 

0.000.000

0.00

0.000

L S 

1,000.00000

0175 *Topsoil cmo 11 10,900.000

0.000

207-00205  
 

38,804.0010,900.000

0.00

10,900.000

CY  

3.56000

0180 *Stockpile Wetland Topsoil 1,218.000

0.000

207-00310  
 

9,281.161,218.000

0.00

1,218.000

CY  

7.62000

0185 *Erosion Log (12 Inch) CMO 11 5,498.000

0.000

208-00002  
 

27,929.845,498.000

0.00

5,498.000

LF  

5.08000

0190 *Silt Fence CMO 11 7,213.000

0.000

208-00020  
 

7,068.747,213.000

0.00

7,213.000

LF  

0.98000

0195 *Gravel Bag CMO 11 1,549.000

0.000

208-00034  
 

6,428.351,549.000

0.00

1,549.000

LF  

4.15000

0200 *Concrete Washout Structure CMO 11 5.000

0.000

208-00045  
 

5,184.055.000

0.00

5.000

EACH

1,036.81000

0205 *Storm Drain Inlet Protection (Type 1) Deleted Fm 105 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

4.67000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Vehicle Tracking Pad 28.000

0.000

208-00070  
 

70,005.8828.000

0.00

28.000

EACH

2,500.21000

0213 Removal and Disposal of Sediment (Labor) SMCO#1 3 80.500

0.000

208-00103  
 

2,965.6280.500

0.00

80.500

HOUR

36.84000

0215 Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

691.866.000

0.00

6.000

HOUR

115.31000

0220 Erosion Control Supervisor CMO 11 367.000

0.000

208-00206  
 

9,175.00367.000

0.00

367.000

DAY 

25.00000

0225 *Reset End Section 3.000

0.000

210-00015  
 

1,014.843.000

0.00

3.000

EACH

338.28000

0230 *Reset Ground Sign CMO 11 34.000

0.000

210-00810  
 

2,051.5634.000

0.00

34.000

EACH

60.34000

0235 *Reset Sign Panel 50.000

0.000

210-00815  
 

2,765.5050.000

0.00

50.000

EACH

55.31000

0240 *Reset Traffic Signal Head CMO 11 15.000

0.000

210-00831  
 

2,036.5515.000

0.00

15.000

EACH

135.77000

0245 *Reset Traffic Signal Controller and Cabinet 2.000

0.000

210-00848  
 

4,217.942.000

0.00

2.000

EACH

2,108.97000

0250 *Reset Pedestrian Signal Head 5.000

0.000

210-00865  
 

251.455.000

0.00

5.000

EACH

50.29000

0255 *Reset Intersection Detection System (Camera) 1.000

0.000

210-00890  
 

2,180.381.000

0.00

1.000

EACH

2,180.38000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Reset Fence Deleted Fm 105 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

6.13000

0265 *Reset Gate Deleted Fm 105 0.000

0.000

210-01011  
 

0.000.000

0.00

0.000

EACH

266.51000

0268 Adj Manhole SMCO#11 2.000

0.000

210-04010  
 

838.862.000

0.00

2.000

EACH

419.43000

0270 Adjust Valve Box CMO 11 4.000

0.000

210-04050  
 

1,005.724.000

0.00

4.000

EACH

251.43000

0275 *Seeding (Native) CMO 11 23.900

0.000

212-00006  
 

16,726.4223.900

0.00

23.900

ACRE

699.85000

0280 *Soil Conditioning CMO 11 23.700

0.000

212-00032  
 

56,516.6823.700

0.00

23.700

ACRE

2,384.67000

0285 *Mulching (Weed Free) CMO 11 21.300

0.000

213-00003  
 

13,250.5221.300

0.00

21.300

ACRE

622.09000

0290 *Mulching (Wood Chip) CMO 25 38,615.000

0.000

213-00008  
 

89,200.6538,615.000

0.00

38,615.000

CF  

2.31000

0295 *Mulch Tackifier 4,625.000

0.000

213-00061  
 

12,487.504,625.000

0.00

4,625.000

LB  

2.70000

0300 *Inorganic Mulch Deleted Fm 105 0.000

0.000

213-00065  
 

0.000.000

0.00

0.000

CY  

207.36000

0305 *Soil Binder 13.100

0.000

213-00100  
 

10,865.8013.100

0.00

13.100

ACRE

829.45000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Landscape Boulder (Special) 466.000

0.000

213-00705  
 

304,628.86466.000

0.00

466.000

EACH

653.71000

0310 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

247.00000

0310 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

247.00000

0310 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

247.00000

0310 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

247.00000

0315 Landscape Maintenance CMO 25 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

19,181.02000

0320 *Deciduous Tree (2.5 Inch Caliper) CMO 25 144.000

0.000

214-00225  
 

47,776.32144.000

0.00

144.000

EACH

331.78000

0325 *Deciduous Shrub (5 Gallon Container) 4,119.000

0.000

214-00350  
 

93,954.394,119.000

0.00

4,119.000

EACH

22.81000

0330 *Evergreen Tree (6 Foot) (Ball and Burlap) 73.000

0.000

214-00506  
 

11,352.9673.000

0.00

73.000

EACH

155.52000

0335 *Evergreen Tree (8 Foot) (Ball and Burlap) 102.000

0.000

214-00508  
 

42,302.46102.000

0.00

102.000

EACH

414.73000

0340 *Perennials (1 Gallon Container) 2,337.000

0.000

214-00910  
 

24,234.692,337.000

0.00

2,337.000

EACH

10.37000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Soil Retention Blanket (Straw/Coconut) 14,660.000

0.000

216-00041  
 

19,791.0014,660.000

0.00

14,660.000

SY  

1.35000

0350 *Soil Retention Blanket (Excelsior) (Biodegrada ble 
Class 1) Deleted Fm 105

0.000

0.000

216-00211  
 

0.000.000

0.00

0.000

SY  

1.76000

0355 *Turf Reinforcement Mat (Class 3) 357.000

0.000

216-00303  
 

3,330.81357.000

0.00

357.000

SY  

9.33000

0360 *Herbicide Treatment 42,573.000

0.000

217-00000  
 

2,554.3842,573.000

0.00

42,573.000

SY  

0.06000

0365 *Prairie Dog Management 1.000

0.000

240-00100  
 

20,114.161.000

0.00

1.000

L S 

20,114.16000

0367 *Aggregate Base Course (Class 3) Added SMCO#6 3 /4" 
Washed Rock

344.390

0.000

304-03000  
 

7,979.52344.390

0.00

344.390

TON 

23.17000

0370 *Aggregate Base Course (Class 6) CMO 11 20,898.140

0.000

304-06000  
 

254,748.3320,898.140

0.00

20,898.140

TON 

12.19000

0371 *Aggregate Base Course (Class 6) Added SMCO#8. Base 
Course by Vol.

2,409.000

0.000

304-06007  
 

46,252.802,409.000

0.00

2,409.000

CY  

19.20000

0373 *Aggregate Base Course (Special) Added SMCO#6 T racking 
Pad Replenishment

704.850

0.000

304-09014  
 

17,022.13704.850

0.00

704.850

TON 

24.15000

0375 *Hot Mix Asphalt (Patching) (Asphalt) 494.680

0.000

403-00720  
 

66,663.08494.680

0.00

494.680

TON 

134.76000

0380 *Hot Mix Asphalt (Grading S) (75) (PG 64-28) 3,586.660

0.000

403-33751  
 

259,351.383,586.660

0.00

3,586.660

TON 

72.31000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,017.490

0.000

403-34751  
 

152,381.022,017.490

0.00

2,017.490

TON 

75.53000

0390 *Concrete Pavement (8-1/2 Inch) 13,677.000

0.000

412-00850  
 

488,815.9813,677.000

0.00

13,677.000

SY  

35.74000

0395 *Concrete Pavement (8-1/2 Inch) (Fast Track) 1,317.000

0.000

412-00870  
 

72,079.411,317.000

0.00

1,317.000

SY  

54.73000

0400 *Concrete Pavement (9 Inch) CMO 11 28,323.000

0.000

412-00900  
 

1,100,348.5528,323.000

0.00

28,323.000

SY  

38.85000

0400 MATERIAL ALLOWANCE TieBars,Baskets,Bars on 4 In voices 0.000

0.000

0.000.000

0.00SY  

3.93350

0400 MATERIAL ALLOWANCE TieBars,Baskets,Bars,Burlap on 5 
Invoices

0.000

0.000

0.000.000

0.00SY  

4.71000

0405 *Concrete Pavement (9 Inch) (Fast Track) 3,778.000

0.000

412-00920  
 

221,428.583,778.000

0.00

3,778.000

SY  

58.61000

0410 *Geotextile (Erosion Control) (Class 2) 1,921.000

0.000

420-00103  
 

7,722.421,921.000

0.00

1,921.000

SY  

4.02000

0412 *Geotextile (Separator) (Class 1) Added SMCO#6 Mirafi 
180N (Roll=15'x300') deleted fm 105

0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

2.62000

0415 *Geotextile (Weed Barrier) 1,563.000

0.000

420-00200  
 

11,785.021,563.000

0.00

1,563.000

SY  

7.54000

0420 *Drilled Caisson (18 Inch) 20.000

0.000

503-00018  
 

2,112.0020.000

0.00

20.000

LF  

105.60000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Drilled Caisson (36 Inch) 30.000

0.000

503-00036  
 

5,732.4030.000

0.00

30.000

LF  

191.08000

0430 *Drilled Caisson (42 Inch) 51.000

0.000

503-00042  
 

10,412.1651.000

0.00

51.000

LF  

204.16000

0435 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

5,554.5021.000

0.00

21.000

LF  

264.50000

0440 *Drilled Caisson (54 Inch) 63.000

0.000

503-00054  
 

19,958.4063.000

0.00

63.000

LF  

316.80000

0445 *Aggregate Column Ground Improvement 1.000

0.000

503-00210  
 

621,024.711.000

0.00

1.000

L S 

621,024.71000

0450 *Riprap (Special) 1,662.000

0.000

506-00010  
 

160,399.621,662.000

0.00

1,662.000

CY  

96.51000

0450 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

20.00000

0450 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

20.00000

0450 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

20.00000

0455 *Riprap (Gabions) 6.000

0.000

506-00100  
 

554.706.000

0.00

6.000

CY  

92.45000

0460 *Riprap (12 Inch) 609.000

0.000

506-00212  
 

27,837.39609.000

0.00

609.000

CY  

45.71000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0462 *Geogrid Reinforcement SMCO#6 Tensar BX-1100 13 .1'/164'
(239SY/Roll)  CMO 11

4,774.000

0.000

506-01020  
 

25,779.604,774.000

0.00

4,774.000

SY  

5.40000

0465 *Concrete Slope and Ditch Paving 146.700

0.000

507-00000  
 

73,768.10146.700

0.00

146.700

CY  

502.85000

0470 *Bituminous Slope and Ditch Paving (Asphalt) De leted Fm
105

0.000

0.000

507-00400  
 

0.000.000

0.00

0.000

TON 

321.83000

0475 *Concrete Class B 35.800

0.000

601-01000  
 

12,747.6635.800

0.00

35.800

CY  

356.08000

0480 *Reinforcing Steel 595.000

0.000

602-00000  
 

487.90595.000

0.00

595.000

LB  

0.82000

0485 *12 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

0.000

603-01125  
 

601.4416.000

0.00

16.000

LF  

37.59000

0490 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,096.000

0.000

603-01185  
 

80,905.602,096.000

0.00

2,096.000

LF  

38.60000

0495 *24 Inch Reinforced Concrete Pipe (Complete In Place) 909.000

0.000

603-01245  
 

50,785.83909.000

0.00

909.000

LF  

55.87000

0497 30 In RCP (CIP) Added SMCO#17 8.000

0.000

603-01305  
 

935.448.000

0.00

8.000

LF  

116.93000

0500 *36 Inch Reinforced Concrete Pipe (Complete In Place) 745.000

0.000

603-01365  
 

69,627.70745.000

0.00

745.000

LF  

93.46000

0505 *18 Inch Reinforced Concrete End Section 17.000

0.000

603-05018  
 

7,754.0417.000

0.00

17.000

EACH

456.12000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

3,616.484.000

0.00

4.000

EACH

904.12000

0515 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1,076.821.000

0.00

1.000

EACH

1,076.82000

0520 *Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

8,208.204.000

0.00

4.000

EACH

2,052.05000

0525 *Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

6,064.722.000

0.00

2.000

EACH

3,032.36000

0530 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

3,768.861.000

0.00

1.000

EACH

3,768.86000

0535 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

4,652.671.000

0.00

1.000

EACH

4,652.67000

0540 *Inlet Type R  L 10 (10 Foot) 5.000

0.000

604-19210  
 

29,942.655.000

0.00

5.000

EACH

5,988.53000

0545 *Inlet Type R  L 10 (15 Foot) 1.000

0.000

604-19215  
 

7,710.431.000

0.00

1.000

EACH

7,710.43000

0550 *Vane Grate Inlet (Double) (5 Foot) 4.000

0.000

604-26005  
 

15,197.364.000

0.00

4.000

EACH

3,799.34000

0555 *Vane Grate Inlet (Double) (10 Foot) 2.000

0.000

604-26010  
 

8,604.402.000

0.00

2.000

EACH

4,302.20000

0560 *Manhole Slab Base (5 Foot) 3.000

0.000

604-30005  
 

5,028.543.000

0.00

3.000

EACH

1,676.18000
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD

02:11:06

CUMULATIVE
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CAT NO0200 ROADWAY 

0565 *Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

9,813.284.000

0.00

4.000

EACH

2,453.32000

0570 *Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

11,778.993.000

0.00

3.000

EACH

3,926.33000

0575 *Meter Vault 2.000

0.000

604-50700  
 

7,192.342.000

0.00

2.000

EACH

3,596.17000

0580 *4 Inch Perforated Pipe Underdrain 2,264.000

0.000

605-00040  
 

34,163.762,264.000

0.00

2,264.000

LF  

15.09000

0585 *French Drain 1,000.000

0.000

605-82200  
 

12,070.001,000.000

0.00

1,000.000

LF  

12.07000

0590 *Guardrail Type 3 (6-3 Post Spacing) 5,014.000

0.000

606-00301  
 

75,911.965,014.000

0.00

5,014.000

LF  

15.14000

0590 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

4.66000

0590 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

3.29866

0592 *Guardrail Type 3 (Double) (6-3 Post Spacing) A dded 
SMCO#018

156.000

0.000

606-00350  
 

4,040.40156.000

0.00

156.000

LF  

25.90000

0595 *Guardrail Type 7 (Style CA) 642.000

0.000

606-00710  
 

26,322.00642.000

0.00

642.000

LF  

41.00000

0600 *Guardrail Type 7 (Style CE) 1,018.000

0.000

606-00740  
 

64,134.001,018.000

0.00

1,018.000

LF  

63.00000
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NO.
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NO.
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CURRENT
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QTY THIS PERIOD
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PERIOD

02:11:06

CUMULATIVE
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CAT NO0200 ROADWAY 

0605 *End Anchorage Type 3D 8.000

0.000

606-01340  
 

4,071.928.000

0.00

8.000

EACH

508.99000

0605 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

33.75000

0610 *Transition Type 3G 6.000

0.000

606-01370  
 

5,637.486.000

0.00

6.000

EACH

939.58000

0610 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

406.00000

0615 *Transition Type 3H 1.000

0.000

606-01380  
 

558.721.000

0.00

1.000

EACH

558.72000

0615 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

306.00000

0620 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

5,201.523.000

0.00

3.000

EACH

1,733.84000

0620 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,355.00000

0625 *End Anchorage (Flared) 9.000

0.000

606-02005  
 

11,988.099.000

0.00

9.000

EACH

1,332.01000

0625 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

995.00000

0630 *Tensioned Cable Barrier (TL-4) 368.000

0.000

606-20014  
 

8,640.64368.000

0.00

368.000

LF  

23.48000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0630 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

11.96000

0635 *End Anchorage (Tensioned Cable Barrier) 3.000

0.000

606-21010  
 

12,533.913.000

0.00

3.000

EACH

4,177.97000

0635 MATERIAL ALLOWANCE (Qty 2 Remaining prior to Es t #6) 0.000

0.000

0.000.000

0.00EACH

2,927.50000

0640 *End Post 6.000

0.000

607-00005  
 

814.326.000

0.00

6.000

EACH

135.72000

0645 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

366.682.000

0.00

2.000

EACH

183.34000

0650 *Fence Barbed Wire with Metal Posts 1,390.000

0.000

607-01000  
 

1,751.401,390.000

0.00

1,390.000

LF  

1.26000

0655 *Fence (Plastic) 3,961.000

0.000

607-11525  
 

11,962.223,961.000

0.00

3,961.000

LF  

3.02000

0660 *Concrete Sidewalk (6 Inch) 1,485.000

0.000

608-00006  
 

40,941.451,485.000

0.00

1,485.000

SY  

27.57000

0665 *Concrete Curb Ramp CMO 11 264.400

0.000

608-00010  
 

29,694.76264.400

0.00

264.400

SY  

112.31000

0670 *Curb and Gutter Type 2 (Section I-B) 945.000

0.000

609-21010  
 

8,826.30945.000

0.00

945.000

LF  

9.34000

0675 *Curb and Gutter Type 2 (Section I-M) 3,583.000

0.000

609-21011  
 

39,341.343,583.000

0.00

3,583.000

LF  

10.98000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *Curb and Gutter Type 2 (Section II-B) CMO 11 3,659.000

0.000

609-21020  
 

40,358.773,659.000

0.00

3,659.000

LF  

11.03000

0685 *Gutter Type 2 (2 Foot) 1,134.000

0.000

609-24002  
 

31,264.381,134.000

0.00

1,134.000

LF  

27.57000

0690 *Curb Type 6 (Section M) 1,136.000

0.000

609-60011  
 

7,997.441,136.000

0.00

1,136.000

LF  

7.04000

0695 *Median Cover Material (Concrete) 3,042.000

0.000

610-00030  
 

20,198.883,042.000

0.00

3,042.000

SF  

6.64000

0700 *Median Edging 2,679.000

0.000

610-00110  
 

24,620.012,679.000

0.00

2,679.000

LF  

9.19000

0705 *Delineator (Type I) 129.000

0.000

612-00001  
 

3,114.06129.000

0.00

129.000

EACH

24.14000

0710 *Delineator (Type II) CMO 11 29.000

0.000

612-00002  
 

700.0629.000

0.00

29.000

EACH

24.14000

0715 *Delineator (Type III) 42.000

0.000

612-00003  
 

1,013.8842.000

0.00

42.000

EACH

24.14000

0720 *3/4 Inch Electrical Conduit Deleted Fm 105 0.000

0.000

613-00075  
 

0.000.000

0.00

0.000

LF  

1.51000

0725 *1-1/2 Inch Electrical Conduit Deleted Fm 105 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

4.02000

0730 *1-1/2 Inch Electrical Conduit (Jacked) 411.000

0.000

613-00151  
 

5,786.88411.000

0.00

411.000

LF  

14.08000
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0735 *2 Inch Electrical Conduit (Jacked) CMO 26 200.000

0.000

613-00201  
 

3,188.00200.000

0.00

200.000

LF  

15.94000

0740 *3 Inch Electrical Conduit (Bored) 820.000

0.000

613-00306  
 

14,637.00820.000

0.00

820.000

LF  

17.85000

0745 *1-1/2 Inch Electrical Conduit (Plastic) 6,035.000

0.000

613-01150  
 

38,563.656,035.000

0.00

6,035.000

LF  

6.39000

0750 *2 Inch Electrical Conduit (Plastic) CMO 26 4,187.000

0.000

613-01200  
 

28,429.734,187.000

0.00

4,187.000

LF  

6.79000

0755 *3 Inch Electrical Conduit (Plastic) 2,991.000

0.000

613-01300  
 

24,077.552,991.000

0.00

2,991.000

LF  

8.05000

0760 *Wiring 1.000

0.000

613-10000  
 

36,924.571.000

0.00

1.000

L S 

36,924.57000

0765 *Light Standard Metal (40 Foot) 13.000

0.000

613-34400  
 

21,310.9013.000

0.00

13.000

EACH

1,639.30000

0765 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,030.00000

0770 *Concrete Foundation Pad 2.000

0.000

613-40000  
 

2,025.502.000

0.00

2.000

EACH

1,012.75000

0775 *Light Standard Foundation 11.000

0.000

613-40010  
 

11,151.2511.000

0.00

11.000

EACH

1,013.75000

0780 *Lighting Control Center 2.000

0.000

613-50100  
 

15,296.822.000

0.00

2.000

EACH

7,648.41000
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CAT NO0200 ROADWAY 

0785 *Temporary Lighting 1.000

0.000

613-50210  
 

19,973.361.000

0.00

1.000

L S 

19,973.36000

0790 *Luminaire High Pressure Sodium (150 Watt) 4.000

0.000

613-70150  
 

8,548.524.000

0.00

4.000

EACH

2,137.13000

0795 *Luminaire High Pressure Sodium (250 Watt) 14.000

0.000

613-70250  
 

4,942.0014.000

0.00

14.000

EACH

353.00000

0795 MATERIAL ALLOWANCE Luminaire HPS (150W) 0.000

0.000

0.000.000

0.00EACH

160.00000

0800 *Luminaire High Pressure Sodium (400 Watt) 16.000

0.000

613-70400  
 

6,516.9616.000

0.00

16.000

EACH

407.31000

0800 MATERIAL ALLOWANCE Luminaire HPS (400W) 0.000

0.000

0.000.000

0.00EACH

200.00000

0805 *Sign Panel (Class I) CMO 11 495.000

0.000

614-00011  
 

9,954.45495.000

0.00

495.000

SF  

20.11000

0810 *Sign Panel (Class II) 330.000

0.000

614-00012  
 

7,632.90330.000

0.00

330.000

SF  

23.13000

0815 *Sign Panel (Class III) 1,068.000

0.000

614-00013  
 

37,593.601,068.000

0.00

1,068.000

SF  

35.20000

0820 *Steel Sign Post (W 6x15) 237.000

0.000

614-00615  
 

9,771.51237.000

0.00

237.000

LF  

41.23000

0825 *Steel Sign Support (2-Inch Round)(Post & Socke t) CMO 
11

403.000

0.000

614-01502  
 

5,267.21403.000

0.00

403.000

LF  

13.07000
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PERIOD

02:11:06
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0830 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

19.000

0.000

614-01573  
 

1,184.6519.000

0.00

19.000

EACH

62.35000

0835 *Concrete Footing (Type 1) 6.000

0.000

614-03001  
 

6,335.946.000

0.00

6.000

EACH

1,055.99000

0840 *Concrete Footing (Type 2) 6.000

0.000

614-03002  
 

6,939.426.000

0.00

6.000

EACH

1,156.57000

0845 *Pedestrian Signal Face (16) 16.000

0.000

614-70117  
 

7,224.9616.000

0.00

16.000

EACH

451.56000

0850 *Traffic Signal Face (12-12-12) 27.000

0.000

614-70336  
 

18,328.9527.000

0.00

27.000

EACH

678.85000

0855 *Traffic Signal Face (12-12-12-12-12) 6.000

0.000

614-70560  
 

6,679.926.000

0.00

6.000

EACH

1,113.32000

0860 *Pedestrian Push Button 18.000

0.000

614-72860  
 

2,932.7418.000

0.00

18.000

EACH

162.93000

0865 *Fire Preemption Unit and Timer 8.000

0.000

614-72866  
 

17,636.088.000

0.00

8.000

EACH

2,204.51000

0865 MATERIAL ALLOWANCE Fire Preemption Unit & Timer  
Constituent Mtls

0.000

0.000

0.000.000

0.00EACH

1,438.37500

0870 *Intersection Detection System (Camera) 10.000

0.000

614-72886  
 

66,427.0010.000

0.00

10.000

EACH

6,642.70000

0870 MATERIAL ALLOWANCE Vantage Edge 2 Cameras, Gade s Sales 
to WL

0.000

0.000

0.000.000

0.00EACH

4,525.00000
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PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0875 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000

0.000

614-81150  
 

11,196.551.000

0.00

1.000

EACH

11,196.55000

0875 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

7,870.00000

0880 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 2.000

0.000

614-81155  
 

22,608.322.000

0.00

2.000

EACH

11,304.16000

0880 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

7,950.00000

0885 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 1.000

0.000

614-81165  
 

22,629.441.000

0.00

1.000

EACH

22,629.44000

0885 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

16,100.00000

0890 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 3.000

0.000

614-81175  
 

66,756.903.000

0.00

3.000

EACH

22,252.30000

0890 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

15,820.00000

0895 *Traffic Signal Pole Steel (2 Mast Arm) 2.000

0.000

614-82020  
 

38,973.202.000

0.00

2.000

EACH

19,486.60000

0895 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

14,200.00000

0900 *Traffic Signal Pedestal Pole Steel 6.000

0.000

614-84000  
 

4,598.106.000

0.00

6.000

EACH

766.35000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 *Telemetry (Field)(Install Only) 5.000

0.000

614-86106  
 

4,218.955.000

0.00

5.000

EACH

843.79000

0910 *Controller (Type 170E-HC11) 3.000

0.000

614-86246  
 

57,554.673.000

0.00

3.000

EACH

19,184.89000

0915 *Uninterrupted Power Supply 3.000

0.000

614-86800  
 

21,445.713.000

0.00

3.000

EACH

7,148.57000

0920 *Embankment Protector Type 3 Deleted Fm 105 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

1,508.56000

0925 *Embankment Protector Type 5 11.000

0.000

615-00050  
 

13,828.5411.000

0.00

11.000

EACH

1,257.14000

0930 *12 Inch Welded Steel Pipe 108.000

0.000

619-10120  
 

14,262.48108.000

0.00

108.000

LF  

132.06000

0935 *1 Inch Copper Pipe 144.000

0.000

619-40080  
 

8,776.80144.000

0.00

144.000

LF  

60.95000

0940 *1 Inch Plastic Pipe CMO 25 13,167.000

0.000

619-50080  
 

4,081.7713,167.000

0.00

13,167.000

LF  

0.31000

0945 *1-1/4 Inch Plastic Pipe 1,060.000

0.000

619-50100  
 

657.201,060.000

0.00

1,060.000

LF  

0.62000

0950 *1-1/2 Inch Plastic Pipe 5,213.000

0.000

619-50120  
 

5,421.525,213.000

0.00

5,213.000

LF  

1.04000

0955 *2-1/2 Inch Plastic Pipe CMO 25 292.000

0.000

619-50200  
 

332.88292.000

0.00

292.000

LF  

1.14000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0960 *3 Inch Plastic Pipe 1,000.000

0.000

619-50240  
 

1,970.001,000.000

0.00

1,000.000

LF  

1.97000

0965 *4 Inch Plastic Pipe 2,112.000

0.000

619-50320  
 

53,644.802,112.000

0.00

2,112.000

LF  

25.40000

0970 *8 Inch Plastic Pipe 1,199.000

0.000

619-50640  
 

43,847.431,199.000

0.00

1,199.000

LF  

36.57000

0975 *10 Inch Plastic Pipe 1,944.000

0.000

619-50800  
 

84,913.921,944.000

0.00

1,944.000

LF  

43.68000

0980 *6 Inch Air and Vacuum Valve 1.000

0.000

619-71548  
 

5,826.001.000

0.00

1.000

EACH

5,826.00000

0985 *12 Inch Air and Vacuum Valve 1.000

0.000

619-71596  
 

6,430.441.000

0.00

1.000

EACH

6,430.44000

0990 *Cast Iron Valve Box 15.000

0.000

619-75000  
 

1,341.0015.000

0.00

15.000

EACH

89.40000

0995 *4 Inch Gate Valve 8.000

0.000

619-75032  
 

4,152.888.000

0.00

8.000

EACH

519.11000

1000 *8 Inch Gate Valve 2.000

0.000

619-75064  
 

2,052.062.000

0.00

2.000

EACH

1,026.03000

1005 *12 Inch Eccentric Plug Valve 6.000

0.000

619-76096  
 

18,651.306.000

0.00

6.000

EACH

3,108.55000

1010 *Corporation Stop 2.000

0.000

619-77300  
 

774.102.000

0.00

2.000

EACH

387.05000
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PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1015 *6 Inch Fire Hydrant 1.000

0.000

619-78048  
 

2,956.171.000

0.00

1.000

EACH

2,956.17000

1020 *Detour Pavement 15,687.000

0.000

621-00450  
 

630,146.7915,687.000

0.00

15,687.000

SY  

40.17000

1025 *Drip Emitter Tubing CMO 25 42,640.000

0.000

623-00162  
 

18,335.2042,640.000

0.00

42,640.000

LF  

0.43000

1030 *1 Inch Emitter Valve Assembly CMO 25 30.000

0.000

623-00168  
 

5,536.5030.000

0.00

30.000

EACH

184.55000

1035 *3/4 Inch Flush Unit 179.000

0.000

623-00186  
 

4,918.92179.000

0.00

179.000

EACH

27.48000

1040 *1 Inch Backflow Preventer 2.000

0.000

623-01708  
 

3,574.942.000

0.00

2.000

EACH

1,787.47000

1045 *3/4 In Drip Zone Control Valve 118.000

0.000

623-03004  
 

7,585.04118.000

0.00

118.000

EACH

64.28000

1050 *1 Inch Automatic Control Valve 3.000

0.000

623-03108  
 

311.073.000

0.00

3.000

EACH

103.69000

1055 *Control Wire 24 Volt 23,690.000

0.000

623-04000  
 

4,974.9023,690.000

0.00

23,690.000

LF  

0.21000

1060 *1 Inch Quick-Coupler Valve 17.000

0.000

623-04008  
 

2,643.8417.000

0.00

17.000

EACH

155.52000

1065 *1-1/2 Inch Gate Valve 8.000

0.000

623-05012  
 

547.448.000

0.00

8.000

EACH

68.43000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1070 *Valve Box CMO 25 33.000

0.000

623-06900  
 

2,737.0233.000

0.00

33.000

EACH

82.94000

1075 *18 Station Automatic Controller 2.000

0.000

623-08118  
 

5,043.062.000

0.00

2.000

EACH

2,521.53000

1080 *18 Inch Drainage Pipe (Class 0) Deleted Fm 105 0.000

0.000

624-20018  
 

0.000.000

0.00

0.000

LF  

45.71000

1085 *18 Inch Drainage Pipe (Class 4) Deleted Fm 105 0.000

0.000

624-24018  
 

0.000.000

0.00

0.000

LF  

51.81000

1090 *36 Inch Drainage Pipe (Class 6) 152.000

0.000

624-26036  
 

19,456.00152.000

0.00

152.000

LF  

128.00000

1095 *Construction Surveying 1.000

0.000

625-00000  
 

102,145.741.000

0.00

1.000

L S 

102,145.74000

1096 *Construction Surveying (Hourly) CMO 11 209.650

0.000

625-00001  
 

20,965.00209.650

0.00

209.650

HOUR

100.00000

1100 *Mobilization 1.000

0.000

626-00000  
 

1,475,000.001.000

0.00

1.000

L S 

1,475,000.00000

1105 *Public Information Services 1.000

0.000

626-01000  
 

5,028.541.000

0.00

1.000

L S 

5,028.54000

1110 *Epoxy Pavement Marking CMO 11 238.000

0.000

627-00005  
 

19,627.86238.000

0.00

238.000

GAL 

82.47000

1115 *Pavement Marking Paint (Waterborne) CMO 11 777.000

0.000

627-00011  
 

32,035.71777.000

0.00

777.000

GAL 

41.23000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1120 *4 Inch Pavement Marking Tape (Removable) 14,068.000

0.000

627-00025  
 

28,276.6814,068.000

0.00

14,068.000

LF  

2.01000

1122 *Preformed Thermoplastic Pavement Marking Added  
SMCO#018, Park'nRide

875.000

0.000

627-00070  
 

831.25875.000

0.00

875.000

SF  

0.95000

1125 *Preformed Plastic Pavement Marking (Type C) (I nlaid) 490.000

0.000

627-03003  
 

4,929.40490.000

0.00

490.000

SF  

10.06000

1130 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 1,699.000

0.000

627-30405  
 

22,205.931,699.000

0.00

1,699.000

SF  

13.07000

1135 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

4,333.000

0.000

627-30410  
 

43,589.984,333.000

0.00

4,333.000

SF  

10.06000

1140 *Flagging CMO 11 9,878.250

0.000

630-00000  
 

119,230.489,878.250

0.00

9,878.250

HOUR

12.07000

1145 *Traffic Control Inspection CMO 11 131.000

0.000

630-00007  
 

6,037.79131.000

0.00

131.000

DAY 

46.09000

1150 *Traffic Control Management CMO 11 374.000

0.000

630-00012  
 

120,054.00374.000

0.00

374.000

DAY 

321.00000

1155 *Uniformed Traffic Control Coordination 21.000

0.000

630-00015  
 

105.6321.000

0.00

21.000

HOUR

5.03000

1160 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

15,085.626.000

0.00

6.000

EACH

2,514.27000

1165 *Barricade (Type 3 M-A) (Temporary) 12.000

0.000

630-80335  
 

2,413.6812.000

0.00

12.000

EACH

201.14000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1170 *Barricade (Type 3 M-B) (Temporary) 5.000

0.000

630-80336  
 

1,005.705.000

0.00

5.000

EACH

201.14000

1175 *Construction Traffic Sign (Panel Size A) 233.000

0.000

630-80341  
 

11,717.57233.000

0.00

233.000

EACH

50.29000

1180 *Construction Traffic Sign (Panel Size B) 141.000

0.000

630-80342  
 

35,451.63141.000

0.00

141.000

EACH

251.43000

1185 *Construction Traffic Sign (Panel Size C) 27.000

0.000

630-80343  
 

27,154.1727.000

0.00

27.000

EACH

1,005.71000

1187 *Construction Traffic Sign (Special) Added SMCO #6 137.000

0.000

630-80344  
 

3,014.00137.000

0.00

137.000

SF  

22.00000

1190 Portable Message Sign Panel 5.000

0.000

630-80355  
 

30,500.005.000

0.00

5.000

EACH

6,100.00000

1193 *Portable Message Sign Panel Added SMCO#8: VMB by Day 118.000

0.000

630-80359  
 

16,225.00118.000

0.00

118.000

DAY 

137.50000

1195 *Advance Warning Flashing or Sequencing Arrow P anel (A 
Type) Deleted Fm 105

0.000

0.000

630-80356  
 

0.000.000

0.00

0.000

EACH

15,085.62000

1200 *Drum Channelizing Device 294.000

0.000

630-80360  
 

2,957.64294.000

0.00

294.000

EACH

10.06000

1205 Concrete Barrier (Temporary) CMO 11 13,440.000

0.000

630-80370  
 

183,993.6013,440.000

0.00

13,440.000

LF  

13.69000

1210 *Tubular Marker 25.000

0.000

630-80384  
 

251.5025.000

0.00

25.000

EACH

10.06000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1215 Impact Attenuator (Temporary) 12.000

0.000

630-85010  
 

24,137.0412.000

0.00

12.000

EACH

2,011.42000

1220 *Traffic Signal (Temporary) 0.375

0.000

630-86800  
 

3,406.710.375

0.00

0.375

L S 

9,084.56000

1223 *F/A Temporary Signalization Added SMCO#10 CMO# 10 95,257.520

0.000

700-70330  
 

95,257.5295,257.520

0.00

95,257.520

F A 

1.00000

1225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1230 F/A Partnering 1,503.450

0.000

700-70011  
 

1,503.451,503.450

0.00

1,503.450

F A 

1.00000

1235 F/A Asphalt Pavement Incentive -3,109.240

0.000

700-70012  
 

-3,109.24-3,109.240

0.00

-3,109.240

F A 

1.00000

1240 F/A Concrete Pavement Incentive 79,402.100

0.000

700-70013  
 

79,402.1079,402.100

0.00

79,402.100

F A 

1.00000

1245 F/A Incentive 278,400.000

0.000

700-70014  
 

278,400.00278,400.000

0.00

278,400.000

F A 

1.00000

1250 F/A Fuel Cost Adjustment -624.270

0.000

700-70016  
 

-624.27-624.270

0.00

-624.270

F A 

1.00000

1255 *F/A Landscape Establishment Incentive CMO 25 36,492.900

0.000

700-70017  
 

36,492.9036,492.900

0.00

36,492.900

F A 

1.00000

1260 F/A Roadway Smoothness Incentive -6,713.500

0.000

700-70018  
 

-6,713.50-6,713.500

0.00

-6,713.500

F A 

1.00000



CONTID: C16639         COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.
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NO.

ITEM
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1265 F/A Asphalt Cement Cost Adjustment -24,449.240

0.000

700-70019  
 

-24,449.24-24,449.240

0.00

-24,449.240

F A 

1.00000

1270 F/A OJT Colorado Training Program 9,000.000

0.000

700-70022  
 

9,000.009,000.000

0.00

9,000.000

F A 

1.00000

1275 F/A On-The-Job Trainee 3,288.000

0.000

700-70023  
 

3,288.003,288.000

0.00

3,288.000

F A 

1.00000

1280 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

1285 F/A Furnish & Install Electrical Service 627.000

0.000

700-70082  
 

627.00627.000

0.00

627.000

F A 

1.00000

1290 F/A Water Taps 85,579.320

0.000

700-70260  
 

85,579.3285,579.320

0.00

85,579.320

F A 

1.00000

1295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1300 F/A DRB Standing Committee 6,781.250

0.000

700-70594  
 

6,781.256,781.250

0.00

6,781.250

F A 

1.00000

1505 *Mobile Attenuator TMA SMCO#004 08/2011   U 94.000

0.000

630-85041  
 

55,460.0094.000

0.00

94.000

DAY 

590.00000

1510 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) SMCO #004 08/2011 U

2.000

0.000

630-80358  
 

7,200.002.000

0.00

2.000

EACH

3,600.00000

1515 *Traffic Cone SMCO#004, 08/2011 U  CMO 11 300.000

0.000

630-80380  
 

2,310.00300.000

0.00

300.000

EACH

7.70000
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1520 *Added Item (Foot)/ Directional Boring 4-Inch W aterline
SMCO #004 08/2011 U

630.000

0.000

900-00012  
 

2,520.00630.000

0.00

630.000

LF  

4.00000

1525 *Sweeping (With Pickup Broom) SMCO#004 08/2011 U  CMO 
11

509.500

0.000

203-01622  
 

66,235.00509.500

0.00

509.500

HOUR

130.00000

1530 *F/A Stabilization Added SMCO#006: Foundation 
Improvement, Wall 1

14,582.740

0.000

700-70426  
 

14,582.7414,582.740

0.00

14,582.740

F A 

1.00000

1535 Added Item (Ton)/ SMCO#12: #57/67 Rock at MSE 
Wire-Basket Faces

374.020

0.000

900-00024  
 

2,962.24374.020

0.00

374.020

TON 

7.92000

1545 23x14 In RCP (CIP) SMCO #13 64.000

0.000

603-02185  
 

4,413.4464.000

0.00

64.000

LF  

68.96000

1550 23x14 In RCES SMCO #13 2.000

0.000

603-05118  
 

1,233.102.000

0.00

2.000

EACH

616.55000

1555 Added Item (Dollar)/ Price Adjustment - Overwei ght 
Loads

-480.000

0.000

900-00006  
 

-480.00-480.000

0.00

-480.000

DOL 

1.00000

1560 *Added Item (Square Yard)/ Geogrid BX-1200 Adde d 
SMCO#15

111.000

0.000

900-00022  
 

488.40111.000

0.00

111.000

SY  

4.40000

1575 *5 Foot Gate Walk Added SMCO#019: Gates Behind 
Guardrail

4.000

0.000

607-60005  
 

2,507.644.000

0.00

4.000

EACH

626.91000

1590 F/A Furnish Added SMCO#019: F/A Fiber Reinf in S&D 
Paving

1,994.100

0.000

700-70080  
 

1,994.101,994.100

0.00

1,994.100

F A 

1.00000

1595 F/A Modify Added SMCO#019: F/A Modify GR Ty 7 ( EKS) 17,021.460

0.000

700-70131  
 

17,021.4617,021.460

0.00

17,021.460

F A 

1.00000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1600 F/A Manhole Added SMCO#019: F/A AirVac (Gerrard ) 6,120.790

0.000

700-70290  
 

6,120.796,120.790

0.00

6,120.790

F A 

1.00000

1605 *Added Item (Dollar)/ Added SMCO#019: Restockin g Fee 
BASX12/13 Horn

1.000

0.000

900-00006  
 

1,342.221.000

0.00

1.000

DOL 

1,342.22000

1610 *Added Item (Each)/ Added SMCO#019: Concr Ftng Ty5 
(Spl)

2.000

0.000

900-00007  
 

6,266.002.000

0.00

2.000

EACH

3,133.00000

1615 *Added Item (Foot)/ Added SMCO#019: Steel Sign Post 
W10x22 (Spl)

36.000

0.000

900-00012  
 

3,150.0036.000

0.00

36.000

LF  

87.50000

1630 Curb Ty 4 M Added SMCO#20: Doweled Concr Curb 309.000

0.000

609-40011  
 

4,635.00309.000

0.00

309.000

LF  

15.00000

1635 *Curb (Special) Added SMCO#20: Wooden 2x6 Curb 398.000

0.000

609-71000  
 

1,313.40398.000

0.00

398.000

LF  

3.30000

1650 *F/A Added SMCO#024 Re-Grade Gore SB On-Ramp 1,954.320

0.000

700-70034  
 

1,954.321,954.320

0.00

1,954.320

F A 

1.00000

1655 *4 Inch Electrical Conduit (Bored) Added SMCO#2 5 159.000

0.000

613-00408  
 

3,154.56159.000

0.00

159.000

LF  

19.84000

1660 *Mobilization (without Autopay) Added SMCO#25 1.000

0.000

626-00100  
 

1,100.001.000

0.00

1.000

L S 

1,100.00000

1665 *Added Item (Lump Sum)/ Landscape Maintenance A dded 
SMCO#25

1.000

0.000

900-00014  
 

23,976.281.000

0.00

1.000

L S 

23,976.28000

1670 Pull Box (16"x24"x12") Added SMCO#026 Surveilla nce 
System

3.000

0.000

613-07026  
 

1,723.293.000

0.00

3.000

EACH

574.43000
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PCN: 16639-BID    ESTIMATE RUN 01/06/2016

PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1675 Wiring Added SMCO#026 Surveillance System 1.000

0.000

613-10000  
 

7,571.031.000

0.00

1.000

L S 

7,571.03000

1680 Sign Panel (Spec) Added SMCO#026 Surveillance S ystem 15.000

0.000

614-00035  
 

480.0015.000

0.00

15.000

SF  

32.00000

1685 CCTV Pole Added SMCO#026 Surveillance System 1.000

0.000

614-87325  
 

3,477.601.000

0.00

1.000

EACH

3,477.60000

1690 CCTV Camera (Traf Surveil) Added SMCO#026 Surve illance 
System

1.000

0.000

614-87333  
 

3,813.981.000

0.00

1.000

EACH

3,813.98000

1695 Mobilization (w/o Autopay) Added SMCO#026 Surve illance 
System

1.000

0.000

626-00100  
 

4,489.831.000

0.00

1.000

L S 

4,489.83000

1700 Special Syst Added SMCO#026 Surveillance System 1.000

0.000

660-00000  
 

48,125.001.000

0.00

1.000

L S 

48,125.00000

1705 F/A Repair Added SMCO#027 Irrigation Repair 5,604.020

0.000

700-70130  
 

5,604.025,604.020

0.00

5,604.020

F A 

1.00000

CAT 11,987,283.750.0011,987,283.75CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1310 Removal of Bridge 1.000

0.000

202-00400  
 

70,000.001.000

0.00

1.000

EACH

70,000.00000

1315 *Structure Excavation 1,141.000

0.000

206-00000  
 

4,061.961,141.000

0.00

1,141.000

CY  

3.56000

1320 *Structure Backfill (Class 1) 1,781.000

0.000

206-00100  
 

28,852.201,781.000

0.00

1,781.000

CY  

16.20000
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PROJECT: IM 392A-012                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1325 *Structure Backfill (Class 2) 23.000

0.000

206-00200  
 

280.3723.000

0.00

23.000

CY  

12.19000

1330 *Mechanical Reinforcement of Soil 1,703.000

0.000

206-00360  
 

50,647.221,703.000

0.00

1,703.000

CY  

29.74000

1335 *Shoring (Area 1) 1.000

0.000

206-01781  
 

69,015.931.000

0.00

1.000

L S 

69,015.93000

1340 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,368.890

0.000

403-34851  
 

104,624.261,368.890

0.00

1,368.890

TON 

76.43000

1345 Steel Piling (HP 12x74) 2,014.000

0.000

502-11274  
 

145,350.382,014.000

0.00

2,014.000

LF  

72.17000

1346 Added Item (Foot)/ Piling Cutoffs (HP 12x74), C -17-FK 51.000

0.000

900-00012  
 

2,944.7451.000

0.00

51.000

LF  

57.74000

1350 *Drilled Caisson (60 Inch) 210.000

0.000

503-00060  
 

69,354.60210.000

0.00

210.000

LF  

330.26000

1355 *Waterproofing (Membrane) 3,376.000

0.000

515-00120  
 

41,997.443,376.000

0.00

3,376.000

SY  

12.44000

1360 Bridge Expansion Device (0-4 Inch) 234.000

0.000

518-01004  
 

54,056.34234.000

0.00

234.000

LF  

231.01000

1365 *Concrete Class D (Box Culvert) 303.000

0.000

601-03030  
 

94,269.36303.000

0.00

303.000

CY  

311.12000

1370 *Concrete Class D (Bridge) 1,868.000

0.000

601-03040  
 

958,396.081,868.000

0.00

1,868.000

CY  

513.06000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 
to EKS

0.000

0.000

0.000.000

0.00CY  

12.41000

1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 
to EKS

0.000

0.000

0.000.000

0.00CY  

4.78000

1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 
to EKS

0.000

0.000

0.000.000

0.00CY  

42.71430

1375 *Structural Concrete Stain 1,522.000

0.000

601-40400  
 

11,704.181,522.000

0.00

1,522.000

SY  

7.69000

1380 *Reinforcing Steel 49,946.000

0.000

602-00000  
 

40,955.7249,946.000

0.00

49,946.000

LB  

0.82000

1385 *Reinforcing Steel (Epoxy Coated) 430,167.000

0.000

602-00020  
 

408,658.65430,167.000

0.00

430,167.000

LB  

0.95000

1390 *Vane Grate Inlet Special 4.000

0.000

604-25000  
 

8,309.804.000

0.00

4.000

EACH

2,077.45000

1395 *Bridge Rail Type 7 (Special) 674.000

0.000

606-10705  
 

70,770.00674.000

0.00

674.000

LF  

105.00000

1400 Fence (Special) 624.000

0.000

607-11530  
 

130,085.28624.000

0.00

624.000

LF  

208.47000

1405 *1-1/2 Inch Electrical Conduit 584.000

0.000

613-00150  
 

2,347.68584.000

0.00

584.000

LF  

4.02000

1410 *2 Inch Electrical Conduit 1,528.000

0.000

613-00200  
 

10,757.121,528.000

0.00

1,528.000

LF  

7.04000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1415 *4 Inch Electrical Conduit 2,124.000

0.000

613-00400  
 

34,706.162,124.000

0.00

2,124.000

LF  

16.34000

1417 *Pull Box (18"x12"x8") Added SMCO#018 at Bridge  Corners 4.000

0.000

613-07018  
 

536.804.000

0.00

4.000

EACH

134.20000

1420 *Precast Concrete U Girder (Pre-Tensioned) 2,149.000

0.000

618-10000  
 

784,385.002,149.000

0.00

2,149.000

LF  

365.00000

1420 MATERIAL ALLOWANCE Precast U-Girders, Plum Cree k Strs 
to EKS

0.000

0.000

0.000.000

0.00LF  

310.25000

1420 MATERIAL ALLOWANCE Precast U-Girders, Plum Cree k Strs 
to EKS

0.000

0.000

0.000.000

0.00LF  

310.25000

1420 MATERIAL ALLOWANCE Precast U-Girders, for Recas t 
GirderT-3

0.000

0.000

0.000.000

0.00LF  

310.25000

1540 F/A Removal SMCO#012: Removal of Timber Piles 2,747.350

0.000

700-70050  
 

2,747.352,747.350

0.00

2,747.350

F A 

1.00000

1565 F/A Colorant for Median Concr Added SMCO#15 2,500.700

0.000

700-70034  
 

2,500.702,500.700

0.00

2,500.700

F A 

1.00000

1580 *F/A Added SMCO#019: F/A Drain Slab (Baerren) 4,992.280

0.000

700-70034  
 

4,992.284,992.280

0.00

4,992.280

F A 

1.00000

1585 F/A Added SMCO#019: F/A Drain Slab (Kraemer) 10,404.660

0.000

700-70034  
 

10,404.6610,404.660

0.00

10,404.660

F A 

1.00000

1640 F/A Added SMCO#21 Caulking Wall Joints 13,159.610

0.000

700-70034  
 

13,159.6113,159.610

0.00

13,159.610

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1645 F/A Emergency Repair Added SMCO#023 Bridge Side walk 
119+78 Lt

1,749.640

0.000

700-70032  
 

1,749.641,749.640

0.00

1,749.640

F A 

1.00000

CAT 3,232,621.510.003,232,621.51CURRENT AMT0300 $ $ $

CAT NO0301 WALLS 

1425 *Structure Excavation 4,802.000

0.000

206-00000  
 

17,095.124,802.000

0.00

4,802.000

CY  

3.56000

1430 *Structure Backfill (Class 1) 31,574.000

0.000

206-00100  
 

511,498.8031,574.000

0.00

31,574.000

CY  

16.20000

1435 *Mechanical Reinforcement of Soil 15,600.000

0.000

206-00360  
 

463,944.0015,600.000

0.00

15,600.000

CY  

29.74000

1435 MATERIAL ALLOWANCE Galv'd Baskets for MRE, Wall s 1&2 0.000

0.000

0.000.000

0.00CY  

4.66043

1440 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

1,000.00000

1445 *Geomembrane 8,156.000

0.000

420-00000  
 

66,879.208,156.000

0.00

8,156.000

SY  

8.20000

1450 *Block Facing 13,570.000

0.000

504-04410  
 

115,752.1013,570.000

0.00

13,570.000

SF  

8.53000

1450 MATERIAL ALLOWANCE Geogrid & accsries,  Block F acing, 
Walls 1&2

0.000

0.000

0.000.000

0.00SF  

2.63359

1455 *Concrete Class D (Wall) 1,153.500

0.000

601-03050  
 

599,877.681,153.500

0.00

1,153.500

CY  

520.05000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:11:06

CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

1460 *Cut Stone Veneer 30,722.000

0.000

601-40005  
 

1,331,184.2630,722.000

0.00

30,722.000

SF  

43.33000

1460 MATERIAL ALLOWANCE A, B, & C Stone for Cut Ston e Veneer 0.000

0.000

0.000.000

0.00SF  

7.55000

1460 MATERIAL ALLOWANCE A, B, & C Stone for Cut Ston e Veneer 0.000

0.000

0.000.000

0.00SF  

7.51600

1460 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

7.51600

1465 *Reinforcing Steel 27,678.000

0.000

602-00000  
 

22,695.9627,678.000

0.00

27,678.000

LB  

0.82000

1470 *Reinforcing Steel (Epoxy Coated) 66,109.000

0.000

602-00020  
 

62,803.5566,109.000

0.00

66,109.000

LB  

0.95000

1475 *Bridge Rail Type 7 325.000

0.000

606-10700  
 

32,500.00325.000

0.00

325.000

LF  

100.00000

1480 *Fence Chain Link (Special) (36 Inch) CMO 11 De leted Fm
105

0.000

0.000

607-53137  
 

0.000.000

0.00

0.000

LF  

19.51000

1481 Fence (Spec) Added SMCO#16 Fence (Ped) (Spcl) 325.000

0.000

607-11530  
 

45,249.75325.000

0.00

325.000

LF  

139.23000

1483 Struct Conc Stain Added SMCO#16 Stain at Walls 5&6 397.000

0.000

601-40400  
 

3,052.93397.000

0.00

397.000

SY  

7.69000

1485 *Shotcrete 2,172.000

0.000

641-10000  
 

130,320.002,172.000

0.00

2,172.000

SY  

60.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 WALLS 

1485 MATERIAL ALLOWANCE WWF for Shotcreted Walls 0.000

0.000

0.000.000

0.00SY  

8.45325

1570 F/A SMCO#17: Reinf MSE Ftgs at Shallow Batter 2,332.760

0.000

700-70034  
 

2,332.762,332.760

0.00

2,332.760

F A 

1.00000

1620 *Added Item (Foot)/ Added SMCO#19: Detail 1 Cop ing 
Support

974.000

0.000

900-00012  
 

32,502.38974.000

0.00

974.000

LF  

33.37000

1625 *Added Item (Each)/ Added SMCO#019: Steps at Ve neered 
Walls

19.000

0.000

900-00007  
 

27,582.3019.000

0.00

19.000

EACH

1,451.70000

CAT 3,465,270.790.003,465,270.79CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1490 Field Office (Special) 1.000

0.000

620-00005  
 

108,926.341.000

0.00

1.000

EACH

108,926.34000

1495 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,294.941.000

0.00

1.000

EACH

17,294.94000

1500 Sanitary Facility 2.000

0.000

620-00020  
 

3,003.862.000

0.00

2.000

EACH

1,501.93000

CAT 129,225.140.00129,225.14CURRENT AMT0400 $ $ $

$18,814,401.190.00$18,814,401.19$CURRENT AMTPROJECT TOTAL


